
TRACKING REPORT for 2005 SPLOST
COBB COUNTY DEPARTMENT OF TRANSPORTATION
Date: November 7, 2012

  
Project Schedules and Status Available at http://www.cobbcip.org/

Cobb 
Proj. # PROJECT NAME Project Phase

INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement

Bells Ferry Road over Noonday Creek Trib Construction Apr-06 Mar-08
D1010 Bridge Replacement Complete

 
Booth Road over Olley Creek Tributary Construction Jan-07 May-08

D1020 Complete
Bridge Batch #4
Burnt Hickory Road over Mud Creek Construction Jul-06 Apr-09

D1030 Bridge Rehabilitation Complete
 
Candy Lane over Olley Creek Construction Apr-06 Aug-06

D1040 Bridge Rehabilitation Complete
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Canton Road over Little Noonday Creek Construction Jan-07 Nov-08

D1050 Bridge Replacement Complete
Bridges Batch #2
Cheatham Hill Rd over Ward Creek Construction Jan-07 Apr-09

D1060 Bridge Rehabilitation/Widening Complete
Bridge Batch #3
Collins Blvd over Buttermilk Creek Construction Dec-06 Mar-08

D1070 Bridge Replacement Complete
Bridges Batch #1
Collins Road over Little Allatoona Creek Construction Apr-06 Jul-06

D1080 Bridge Rehabilitation Complete

Columns Drive over Sope Creek Construction Feb-07 Jul-07
D1090 Bridge Rehabilitation Complete

Bridge Batch #5
Concord Road over Silver Comet Trail Construction Jan-06 Oct-08

D1100 Bridge Replacement Complete
GDOT Project
Flint Hill Road over Olley Creek Construction Apr-06 Jan-08

D1110 Bridge Replacement Complete

Garrett Road over Powder Springs Creek Construction Dec-06 Feb-08
D1120 Bridge Replacement Complete

Bridges Batch #1
Hamby Road over Clark Creek Construction Feb-07 Mar-09

D1130 Bridge Replacement Complete

Hermi's Ped. Bridge on Paces Fy over Chatt Construction Apr-06 Sep-08
D1140 Bridge Engineering Complete

Hiram-Lithia Springs Rd over Sweetwater Crk Construction Jul-06 Apr-08
D1150 Bridge Replacement Complete X X
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Holloman Road over Sweetwater Creek Construction Aug-06 Jan-08
D1160 Bridge Rehabilitation Complete

Holly Springs Road over Sewell Creek Trib Construction Jan-07 Sep-08
D1170 Bridge Replacement Complete

Bridges Batch #2
Hurt Road over Olley Creek Construction Jul-06 Nov-06

D1180 Bridge Rehabilitation Complete

Indian Hills Drive over Sope Creek  Construction Feb-07 Nov-07
D1190 Bridge Rehabilitation Complete

Bridge Batch #5
John Ward Road over Mud Creek Construction Jul-07 Jan-08

 D1200 Bridge Rehabilitation Complete

Luther Ward Road over Mud Creek Tributary Construction Jan-09 Mar-08
D1210 Bridge Rehabilitation Complete

Macedonia Road over Noses Creek Construction Jan-07 May-07
D1220 Bridge Rehabilitation Complete

Midway Road over Allatoona Creek Tributary Construction Jan-07 Jan-09
D1230 Bridge Replacement Complete
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Bridge Batch #3
Mount Calvary Road over Noses Creek Construction Jan-07 Sep-08

D1240 Bridge Replacement Complete
Bridge Batch #3
New Chastain Road over Noonday Creek Construction Feb-07 Jun-07

D1250 Bridge Rehabilitation Complete
Bridge Batch #5
North Church Lane over CSX Railroad Construction Apr-06 Aug-08

D1260 Bridge Replacement Complete

Oglesby Road over Powder Springs Creek Construction Oct-06 Apr-08
D1270 Bridge Replacement (2 Bridges) Complete

Bridges Batch #1
Old Hwy 41/Kennesaw Mtn NBP over CSX RR Construction Apr-06 May-09

D1280 Bridge Replacement Complete

Olive Springs Rd over Nickajack Ck Trib Construction Jan-07 May-08
D1290 Bridge Replacement Complete

Bridge Batch #4
Paper Mill Road over Sope Creek Construction Apr-08 Jan-09

D1300 Bridge Replacement Complete

Rock Bridge Road over Noonday Crk Trib Construction Jan-07 Oct-08
D1310 Bridge Replacement Complete

Bridges Batch #2
Sewell Mill Road over Sewell Creek Construction Jan-07 May-09

D1320 Bridge Rehabilitation / Bridge Widening Complete
Bridges Batch #2
Stout Parkway over Gothards Creek Construction Jan-07 Apr-07

D1330 Bridge Rehabilitation Complete
;
Worley Drive over Little Noonday Creek Construction Apr-06 Dec-07

D1340 Bridge Replacement Complete
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DRAINAGE - Drainage System Improvements
Fern Street Culvert Construction Jul-06 Aug-06

D2010 Complete

Sandy Plains Road @ SR 92 Construction Mar-06 Jul-06
D2020 Emergency Pipe Repair Complete

Old Sewell Road @ Stonington Court Construction Jul-06 Feb-07
D2030 Complete

Casteel Road Culvert Construction Jul-06 May-08
D2040 Complete

Sewell Mill Road @ Roberts Lane Construction Nov-06 Jan-08
D2050 Complete

Brookside Drive @ Roberts Drive Construction Apr-07 Jul-07
D2060 Complete

Church Road Pipe Repair Construction Apr-07 May-07
D2070 Complete

Three Chop Drive Construction Apr 07 Jun 07
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Three Chop Drive Construction Apr-07 Jun-07
D2080 Complete

Hurt Road Drainage Repair Construction Apr-07 Feb-08
D2090 Complete

Chanson Drive Drainage Construction Apr-07 Feb-08
D2100 Complete

Cumberland Boulevard Drainage Construction Apr-07 Feb-08
D2110 Emergency Repair Complete

Kings Chase Construction Aug-09
D2120 Complete

Cynthia Court Construction May-08
D2130 Complete

Elizabeth Lane @ Beverly Drive Construction Mar-08
D2140 Complete X X X

Booth Road Construction Apr-08
D2150 Complete

Old Hwy 41 Near Stilesboro Road Construction May-08
D2160 Complete

Cavalier Drive at Cool Creek Trail Construction May-08
D2170 Complete

Interstate North Parkway (Cobb Water) Construction Sep-08
D2180 Complete
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Old Concord Road Drainage Improvements Construction Aug-08
D2190 Complete

Duke Drive Construction Jul-08
D2200 Complete

Robinson Road Drainage Improvements Construction Jul-08
D2210 Complete

Water Place at the Exchange Construction Aug-08
D2220 Complete

Nantucket Drive Construction Oct-08
D2230 Drainage Repair Complete X X X

Hicks Road at Bates Road Pipe Replacement Construction Nov-08
D2240 Complete

Hurt Road Drainage (2) Construction Dec-08
D2250 Drainage Improvements Complete

Newark Avenue Construction Dec-08
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D2260 Drainage Improvements Complete

Cedar Wood Court Construction Jan-09
D2270 Drainage Improvements Complete

Callenwolde Court Construction Feb-09
D2280 Drainage Improvement Complete

Robert Blvd at Barrett Park Construction Apr-09
D2290 Drainage Improvement Complete

Smithstone Drive Construction Apr-09
D2300 Drainage Improvement Complete

Shadowlawn Road Construction Aug-09
D2310 Drainage Improvement Complete

Burnt Hickory Road-Old Mountain to Hadaway Construction Oct-09
D2320 Emergency Drainage Repairs Complete

Dry Creek Road Construction Oct-09
D2330 Emergency Drainage Repairs Complete

Gordon Combs Road Construction Oct-09
D2340 Emergency Drainage Repairs Complete

Netherstone Drive Construction Oct-09
D2350 Emergency Drainage Repairs Complete

Stillwater Drive Construction Oct-09
D2360 Emergency Drainage Repairs Complete
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Blakedale Road Construction Oct-09
D2370 Emergency Drainage Repairs Complete

Wicasset Parkway Construction Oct-09
D2380 Emergency Drainage Repairs Complete

Birds Mill Street Construction Oct-09
D2390 Emergency Drainage Repairs Complete

Hembree Road Construction Nov-09
D2400 Emergency Drainage Repairs Complete

Ridgewood Creek Drive Construction Oct-09
D2410 Emergency Drainage Repairs Complete

Running Fox Drive Construction Nov-09
D2420 Emergency Drainage Repairs Complete

Sandlewood Court Construction Oct-09
D2430 Emergency Drainage Repairs Complete

Shaw Road Construction

X X
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X XX X
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D2440 Emergency Drainage Repairs Complete

Sunshine Trace Construction Dec-09
D2450 Emergency Drainage Repairs Complete

Summer Drive Construction Oct-09
D2460 Emergency Drainage Repairs Complete

Burnt Hickory Bridge - W. of Due West Rd, Ph I Construction Oct-09
D2470a Emergency Drainage Repairs Complete

Burnt Hickory Bridge - W. of Due West Rd, Ph II Construction Dec-09
D2470b Emergency Drainage Repairs Complete

Trent Drive Construction Nov-09
D2480 Emergency Drainage Repairs Complete

Helga Drive Construction Nov-09
D2490 Emergency Drainage Repairs Complete

Arthurs Court Construction Dec-09
D2500 Emergency Drainage Repairs Complete

Muirwood Place Construction Dec-09
D2510 Emergency Drainage Repairs Complete

Muirwood Court Construction Dec-09
D2520 Emergency Drainage Repairs Complete

Nessa Court Construction Dec-09
D2530 Emergency Drainage Repairs Complete
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Andrews Crossing Construction Dec-09
D2540 Emergency Drainage Repairs Complete

Columns Drive Bridge Construction
D2550 Emergency Drainage Repairs Complete

Liberty Ridge Trail Emergency Repairs Construction
D2560 Emergency Drainage Repairs Complete

Registry Drive Emergency Repairs Construction
D2570 Emergency Drainage Repairs Complete

Dover Street Emergency Repairs Construction
D2580 Emergency Drainage Repairs Complete

Brookstone Drive Emergency Repairs Construction
D2590 Emergency Drainage Repairs Complete

Burnt Hickory Road Emergency Repairs Construction
D2600 Emergency Drainage Repairs Complete

Lake Chimney Court Emergency Repairs Construction

X X

X X X X

X X X X

X X

X X X X

X X X X

X X X X
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D2610 Complete

Rivaridge Drive Emergency Repairs Construction
D2620 Complete

Wood Glen Lane Emergency Repairs Construction
D2630 Complete

Woodland Brook Drive Emergency Repairs Construction
D2640 Complete

Apple Boulevard Construction
D2650 Complete

Kurtz Road Construction
D2660 Complete

Mill Run Way Construction
D2670 Complete

Country Squire Road Construction
D2680 Complete

Indian Hills Parkway Construction
D2690 Complete

Clubland Drive Construction
D2700 Complete

Circle 75 Parkway Construction
D2710 Complete
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Morgan Chase Construction
D2720 Complete

Old Lost Mountain Road Construction
D2730 Complete

Paul Samuel Rd Construction
D2740 CCMWA Emergency Repair Complete

Olympic Industrial Blvd Construction
D2750 Complete

Indian Hills Pkwy @ Eastside Elementary Construction
D2760 Complete

Oak Hill Drive Construction
D2770 Complete

SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements
Atlanta Road at Paces Ferry Road Construction Feb-06 Nov-07

D3010 Add Dual Left-turn Lanes Southbound Atlanta Road Complete

X X X X

X X X X

X X X X

X

X X XX

X X X X

X X X

X X X X

Austell Pdr Spgs Rd @ Clay Rd Construction Mar-07 Oct-08
D3020 Realignment and Safety Improvements Complete

Austell Rd at East West Conn Construction Mar-06 Oct-08
D3030 Add 3rd Thru Lane and Dual Lefts on East West Conn Complete

Austell Road @ Pat Mell Road Construction Oct-06 Jul-08
D3040 Realign Pat Mell to line up with apartment entrance Complete

Austell Rd@Roberta Dr/Cochran Rd Construction Jun-06 Oct-07
D3050 Improve Alignment Complete

Barrett Pkwy@Cobb Place Blvd(East) Construction Underway May-07
D3060 Intersection Improvements Complete

Blair Br Rd@Oak Ridge Rd/Six Flags Dr Construction Jan-09 Jun-09
D3070 Realignment and Safety Improvements Complete

Bob Cox Rd at Dallas Hwy(SR 120) Construction Feb-06 Nov-06
D3080 Install Southbound Right-turn Lane on Bob Cox Road Complete

Burnt Hickory Road at Due West Road Construction Jan-07 Aug-08
D3090 Realignment and Safety Improvements Complete

Burnt Hickory Rd at Mount Calvary Rd Construction Jan-07 Apr-08
D3100 Install a northbound right turn lane on Mt Calvary Rd Complete

Burnt Hickory Road @ Stout Parkway Construction Jan-07 Jan-09
D3110 Realignment and Safety Improvements Complete

Chastain Road @ Bells Ferry Road Construction Jul-06 May-08
D3120 Add right turn lanes Complete
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Cooper Lake Rd @ King Springs Rd Deferred Jan-07 TBD
D3130 Intersection Improvements Project

Intersection Batch #2
Cumberland Blvd@Cumberland Transfer Ctr Construction Jul-07 Feb-08

D3140 Median Safety Improvements Complete

Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction Apr-06 Jul-06
D3150 Add Northbound Right-Turn Lane Complete

Dallas Hwy at Poplar Spgs Rd/Holland Rd Construction Jan-07 Dec-08
D3160 Realign Intersection and Install Traffic Signal Complete

Due West Rd @ Old Hamilton Road Construction Jan-07 Aug-08
D3170 Realign Intersection and install Traffic Signal Complete

East West Connector @ Fontaine Road Construction Mar-07 Jul-08
D3180 Add eastbound acceleration Lane at East West Conn Complete

Intersection Batch #2
East West Connector @ Hicks Road Construction Feb-06 Dec-07

D3190 Add Right-Turn Lanes Northbound and Southbound Complete

Floyd Road @ Clay Road Construction May-06 Nov-08
D3200 Intersection Improvements Complete
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Hickory Grove Road @ New McEver Road Construction Jan-07 Jul-08
D3210 Add Turn Lanes; Possible Traffic Signal Complete

Johnson Ferry Road @ Sewell Mill Road Deferred Jan-08 TBD
D3220 Add dual Left Turns N; Include Sewell Mill Rd at Pine Rd Project

Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West Construction Jan-07 Aug-08

D3230 Improve Turn Lane Complete

Macland Rd/Bullard Rd @ Corner/Florence Rd Construction Jan-06 Apr-11
D3240 Convert Bullard to Rt in Rt out with Rt Turn Lane GDOT

Upgrade Sigs and Imp app grades for Macland at Corner
Mars Hill Road Construction Jul-07 Nov-09

D3250 Intersection Improvements Complete
<GRTA Project>
Mars Hill Road @ Due West Road Construction Jan-07 Nov-09

D3260 Add Turn Lanes Complete

Mars Hill Road @ Giles / Hill Road Construction Jan-06 Nov-09
D3270 Add Left and Right Turn Lanes - Improve Sight Dist Complete

<GRTA Project>
Mars Hill Road @ Hadaway Road Construction Jan-06 Jul-09

D3280 Add Left Turn Lanes on Mars Hill Road Complete
<GRTA Project>
Mars Hill Road @ Nichols Road Construction Jan-06 Nov-09

D3290 Add Left and Right Turn Lanes Complete

Midway Road @ Luther Ward Road Construction
D3300 Realignment and Safety Improvements Complete

Old Alabama Road @ Cardell Road Construction Apr-06 Apr-07
D3310 Add Eastbound Right Turn Lane Complete
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Old Dallas Road at Holland Rd Construction Jan-07 Dec-08
D3320 Align Holland with Old Dallas at 90 Degrees Complete

Old Highway 41 @ McCollum Parkway Construction Apr-06 Jun-06
D3330 Extend Northbound Right Turn Lane on Old Highway 41 Complete

Powder Springs Road @ Cheatham Hill Road Design Jan-06 Jun-13
D3340 Add Right Turn Lanes

Roswell Road (SR 120) at Old Canton Road Construction Oct-06 Mar-08
D3350 Add Capacity on Old Canton Road Complete

Sandy Plains Road at East Piedmont Road Construction Apr-06 Feb-10
D3360 Add Dual Left-turn Lanes an Right-turn Lanes Complete

GDOT Funded Project
Shallowford Road @ McPherson Road Construction May-07 Sep-07

D3370 Realign and Add Turn Lanes Complete

Six Flags Road @ Riverside Parkway Construction Jan-07 Aug-08
D3380 Add Lt Turn EB and WB; Add EB Rt Turn Complete

Intersection Batch #1
South Gordon Road @ Pisgah Road Construction Jan-07 Aug-08

D3390 Add Lt Turn Lane; remove flasher; Improve St Distance Complete
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X X
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Intersection Batch #1
Spring Road @ Campbell Road Construction Sep-09 Jul-09

D3400 Intersection Improvements Complete

Stilesboro Road Intersection Improvements Construction Apr-06 May-08
D3410 Acworth Due West Road to Shillings Road Complete

Villa Rica Road @ Bullard Road Construction
D3420 Intersection Improvements Complete

Villa Rica Road @ Casteel Road Construction
D3430 Intersection Improvements Complete

West Sandtown Road at Villa Rica Road Construction Jan-07 Jun-08
D3440 Intersection Improvements Complete

CONGESTION RELIEF/MOBILITY - Thoroughfare Improvements
Barrett Parkway Construction Jan-08 May-11

D4010 US 41 to Dallas Highway
Widen to 6-ln w/ 10' trail, 5' SW, Turn Lanes
Big Shanty Road Extension, Phase 1 Construction Jan-06 Nov-09

D4020 Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvd GDOT
New 4-Lane Divided Roadway Complete
Big Shanty Road Extension, Phase 2 Construction Jan-06 Nov-10

D4030 Barrett Lakes Blvd to Chastain Road Complete
New 4-Lane Divided Roadway
Big Shanty Road Extension, Phase 3 Construction Jan-06 Jul-09

D4040 Busbee Pkwy to Chastain Meadows Parkway Complete
New 4-Lane Divided Roadway
Bill Murdock Road Construction Mar-06 Jul-07

D4050 Sewell Mill Road to Pine Road Complete
Widen to 3-Lanes on School Side(Dodgen MS/Walton) 
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Callaway Road Construction Oct-08 Sep-08
D4060 Austell Road to Powder Spring Road Complete

Widen to 3 Lanes
Cedarcrest Road Design Jul-07 Jun-14

D4070 Paulding County Line to Governor's Towne Club ROW Acquisition
Widen to 4 Lane Divided
Cobb Parkway (CCID-1014) Construction Jan-06 Sep-11

D4080 Mount Paran Road to Paces Mill Road GDOT
Widen Bridge to 6 Lane Divided 
Cobb Parkway Design Jan-06 Dec-13

D4090 Paces Mill Road to Akers Mill Road ROW Acquisition
Widen to 6/8 Lane Divided
I-285/Atlanta Road Design Jan-06 Mar-14

D4100 n/a ROW Acquisition
Upgrade Interchange
I-285/South Cobb Drive (GDOT) Construction Jan-06 May-08

D4110 n/a Complete
Upgrade Interchange
Jamerson Road Construction Jul-07 Dec-09

D4120 Canton Road to Lee Waters Road Complete
New 4-Lane Divided Roadway
Jiles Road, Phase I Construction Oct-06 Dec-08

D4130a Baker Road to Cherokee Street Complete X XX

X

X X X X

X X

X X

X

X X X

X X

X X X X

X

X

X

D4130a Baker Road to Cherokee Street Complete
Widen to 4-Lane Divided
Jiles Road, Phase II Construction Oct-06 Aug-09

D4130b Parallel Bridge over CSX Railroad Complete

Jiles Road, Phase III Construction Oct-06 May-11
D4130c Cobb Parkway to Baker Street

Widen to 4-Lane Divided
Mulkey Road Connector Construction Jan-06 Feb-07

D4140 Mulkey Road to East West Connector Complete
New 2 Lane Roadway
Powder Springs Road Connector Deferred TBD TBD

D4150 Powder Springs Road to South Cobb Drive Project
New 2/4 Lane Roadway
Six Flags Drive Deferred Apr-07 TBD

D4160 Riverside Dr to Six Flags Pkwy and 1,600' Lee Ind. Blvd Project
Widen to 3 Lanes
South Barrett Reliever Phase 1 (TCID-14A) Construction Jan-06 Apr-09

D4170 Cobb Parkway to Shiloh Valley Drive Complete
New 4 Lane Roadway
SR 280/South Cobb Drive (GDOT) Deferred Oct-07 TBD

D4180 SR 5 /Atlanta Road to Bolton Road Project
Widen to 4/6 Lane Divided

 SR 92 (GDOT) Preliminary Apr-06 2015
D4190 Cobb Parkway to Cowan Road Design

Widen to 4 Lane Divided
SR 92 (GDOT) Preliminary Apr-06 2016

D4200 Paulding County Line to Cobb Parkway Design
Widen to 4 Lane Divided
Stilesboro Road Construction Apr-06 May-08

D4210 Kennesaw Due West Rd to Barrett Pkwy Complete
Widen to 4-Lane Divided
Stilesboro Road Construction Apr-06 Dec-07

D4220 Mars Hill Road to Rosehedge Way Complete
Widen to 5/3 Lanes

X

X

XX

X X X X

X X X X

X

X

X X X X

X X

X X

X X X X

X

X N/A X

X
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Windy Hill Road Deferred Jan-06 TBD
D4230 Add WB Lane Project

Powers Ferry: Add NB Lane
Windy Hill/Macland Road Connector Construction Feb-06 Sep-08

D4240 Macland Rd (SR 360) at Powder Spgs to Windy Hill Road Complete
New 2-Lane Roadway (Buy ROW for Future 4-Lane)
I-75 Ramps @ Wade Green Interchange Construction Feb-06 Apr-10

D4250 Add Dual lefts 75 NB to Wade green, Dual right SB ramp Complete

 CONGESTION RELIEF/MOBILITY - Traffic Management 
Fiber Network Expansion Construction Aug-07 Nov-07

D5010 Install fiber optic interconnect cable between traffic Complete
signals to improve traffic flow
Rebuild Existing Traffic Signals Construction Aug-06 Mar-07

D5020 Upgrade Deficient Signals to Current Specifications Complete

Upgrade Traffic Signal Cabinets Construction N/A Mar-08
D5030 Upgrade existing traffic signals to current specifications Complete

Traffic Control Center Upgrade Construction Jul-08 Jul-09
D5040 Upgrade the existing equipment in the TCC to Complete

current specifications
Transportation Technology Complete Apr 06 Apr 07

X X

X X

X X

X N/A

X N/A

X X

X X

X N/A

X N/A

X X

X N/A

X X

X X

Transportation Technology Complete Apr-06 Apr-07
D5050 Upgrade GIS, GPS,MIS, and TIS

Traffic Signal Timing Complete Apr-07 N/A
D5060 Retime Signal Corridors to Improve Traffic Flow

Traffic Signal Timing Construction Apr-10 Jun-11
D5070 Retime Signal Corridors to Improve Traffic Flow Complete

Traffic Signal Timing Construction
D5080 Combined with D5090 Complete

ATMS Phase 5 Construction Mar-09
D5090 Expand ATMS by installing advanced technology. Complete

Expand traffic control center.
ATMS Phase 6 Construction Mar-09

D5100 Expand ATMS by installing advanced technology.  Complete

ATMS Project - Engineering Only Construction Oct-06 Mar-09
D5110 Phases 5 and 6 Complete

Transportation Planning Studies On-Going Oct-08 Sep-10
D5120 Long-range and short-range transportation studies Studies

to support project development

SAFETY/OPERATIONAL - Roadway Safety
Acworth Due West Road Construction Apr-06 Nov-08

D6010 Nance Road to Burnt Hickory Road Complete
Safety, Operational and Intersection Improvements
Allgood Road Construction Oct-08 Apr-09

D6020 East Piedmont Road to Allgood Road/Scufflegrit Road Complete
Rockcrest Dr hill cut
Beech Haven Trail Construction Nov-06 May-07

D6030 Ivy Ridge Drive to Winchester Trail Complete
Safety/Oper-Improve Hor Curve to meet Design Speed

X X

X X

X X

X X

N/A N/A

N/A X

X X

X X

X X

X X

X X

N/A N/A

X X

X X

X N/A

X N/A

X N/A

X X

X X

X X

X N/A

X N/A

11/13/2012     11:13 AM Page 11 of 18



Cobb 
Proj. # PROJECT NAME Project Phase Pr

oj
ec

t C
om

pl
et

e

Sc
he

d.
 

C
on

st
ru

ct
io

n 
B

id

B
eg

in
 E

ng
in

ee
ri

ng

B
eg

in
 P

ro
pe

rt
y 

A
cq

ui
si

tio
n

B
eg

in
 C

on
st

ru
ct

io
n

Sc
he

du
le

d 
B

eg
in

 
E

ng
in

ee
ri

ng

Bells Ferry Road Deferred Jul-06 TBD
D6040 I-575 to North Cobb Parkway (US41) Project

Intersection Improvements
Canton Road Construction May-06 Dec-09

D6050 Canton Road Connector to Cherokee County Complete
Corridor Improvements - Shoulders and Intersections
Childers Road Construction Apr-08 Dec-09

D6060 Shallowford Road to Fulton County Complete
Shoulder and intersection improvements
County Line Road Construction Jan-07 Jan-10

D6070 Mars Hill Road (SR 176) to Due West Road Complete
Safety/Operational Improvements - Includes 2 Bridges
Gus Robinson Road Construction Feb-07 Jul-07

D6080 Macland to end of street Complete
Safety and Operational Improve - rural shldrs (no C&G)
Hamilton Road Construction Aug-06 Apr-07

D6090 Paul Samuel Road to Naples View Complete
Safety/Oper - Improve Horiz.curve to meet design speed
Hickory Grove Road Construction Feb-07 Jun-09

D6100 Baker Road to Wade Green Road Complete
Safety and Operational Improvements
Hiram-Lithia Springs Road Construction Apr-09 Oct-09

D6110 Powder Springs-Dallas Road to Humphries Hill Complete

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

Safety and Operational Improvements
Jamerson Road / Wigley Road Construction Jul-07 Dec-09

D6120 Lee Waters Road to Sandy Plains Road Complete
Safety and Op. improve-3 lane rd with rt turn lanes at intx
Lower Roswell Road (West) Deferred Apr-07 TBD

D6130 Roswell Street (SR 120) to Terrell Mill Road Project
Safety/Operational Improvements
Lower Roswell Road (East) Construction Nov-06 Jun-11

D6140 Davidson Road to Fulton County Line
CO-349 & BP220
Maxham Road Construction Apr-06 Dec-07

D6150 Veterans Memorial Hwy (SR 8) to Old Alabama Rd Complete
Safety/Operational, Narrow 4-Lane and median
Nance Road, Phase II Construction Jun-06 Oct-10

D6160 Intersection Improvements at Nance Road and Complete
Acworth Due West Road 
Nance Road, Phase III Jun-06 Jun-13

D6160 Reconstruct bridge at Nance Road and Butler Creek Design
including approaches
North Booth Road Construction Apr-06 Sep-07

D6170 Shiloh Road to Bells Ferry Road Complete
Intersection Project (Phase I)
Old McEver Road Construction Apr-08 Aug-09

D6180 Main Street to New McEver Road Complete
Safety and Operational Improve with Curb and Gutter
Post Oak Tritt Road Construction Apr-06 Nov-07

D6190 Holly Springs Road to Fulton County Complete
Safety and Operational Improve and 2 replace bridges
Queen Mill Road Final Jul-07 Apr-13

D6200 Veterans Memorial Highway to Mableton Parkway Design
Safety and Operational Improvements
Shallowford Road Construction Oct-06 Aug-07

D6210 Johnson Ferry Road to Childers Road Complete
Hill cut at the Kroger/Publix entrance

X

X

XX

X

X

X

X

X

X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X X

X

X X

X X

X X
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Shiloh Road/Shallowford Road Construction Jul-08 Aug-12
D6220 Wade Green Road to Canton Road in 2011 SPLOST

Safety/Op. improve 3-lane road with rt turn lanes at intx
Smyrna Pdr Spgs/Benson Poole Rd Construction Apr-09 Apr-09

D6230 Hicks Road to Windy Hill Road Complete
Intx realign at Benson Poole/Smyrna Pdr Spgs Rd
Terrell Mill Road Construction

D6240 Delk Road to Old Canton Road Complete
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve
West Sandtown Road Construction May-08 Mar-10

D6250 Dallas Hwy to South of Macland Rd (to new soccer field) Complete
Add new bridge only, remainder deferred
Woodland Brook Drive Construction Apr-08 TBD

D6260 Log Cabin Road to Paces Ferry Road Complete
Minor Safety Improvements - add curb and gutter in 2011 SPLOST
Woodlawn Drive Construction Feb-07 Nov-07

D6270 Safety/Oper. Improve-bicycle improve and 2 hill cuts Complete
Johnson Ferry Road to Lower Roswell Road
Wooten Lake Road Construction Mar-06 Nov-07

D6280 Wade Green Road to Shiloh Road Complete
Shoulder Widening Project (Phase II)

SIDEWALKS - Pedestrian and Bicycle Improvements

South Hurt Road Construction Aug-06 Jul-11

X

X

X

X X

X

X

X

X

X

X

X

X

X

XX X

X X

X X

X X

X X

X X

D7010 Hurt Road to Concord Road Complete
GDOT Funding
Transit Supportive Sidewalks- Cobb Parkway Construction Mar-08 Aug-10

D7020 Bells Ferry Road to Canton Road Connector Complete
Sidewalk Batch #2
Six Flags Road S/W Construction Oct-06 Jan-12

D7030 Crestview Drive to Riverside Parkway Complete

South Service Road Construction Dec-06 Nov-07
D7040 Riverside Parkway to Six Flags Parkway Complete

Sidewalk Batch #1
Frey Road Constuction Dec-06 Nov-07

D7050 Busbee Parkway to Shiloh Road Complete
Sidewalk Batch #1
Busbee Parkway Constuction Dec-06 Nov-07

D7060 Town Park Drive to Frey Road Complete
Sidewalk Batch #1
Gilmore Road Sidewalk Construction Aug-07 Sep-07

D7070 Complete

Barrett Parkway Construction Dec-06 Feb-08
D7080 Bells Ferry Road to Busbee Parkway Complete

Sidewalk Batch #1
Hopkins Road Dec-08 TBD

D7090 Engineering only Complete

Floyd Road Construction Feb-08 Mar-09
D7100 Willowbrook Ln to Floyd Drive, W. Side Complete

Sidewalk Batch #3
Hicks Road Deferred Feb-08 TBD

D7110 Merryweather Drive to Floyd Rd., W. Side Project
Sidewalk Batch #3

X X

X X

X X

X X

X

X

X

X

X X

X X

X n/a

X X

X X

X

X X

X

X

X

X X X

X X

n/a X

X X X

X X

X X
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Atlanta Road Construction Apr-06 Aug-08
D7120 Brownwood Lane to N. Church Lane Complete

Factory Shoals Road Construction Feb-08 Oct-08
D7130 Mableton Parkway to Factory Shoals Drive Complete

Sidewalk Batch #3
Log Cabin Road Deferred Feb-08 TBD

D7140 Ivy Ridge Drive to Plant Atkinson Rd., E. Side Project
Sidewalk Batch #3
Austell Road Construction Feb-08 Mar-09

D7150 Seayes Road to Anderson Mill Road, E. Side Complete
Sidewalk Batch #3
Shadyside Road Construction Feb-08 Jul-09

D7160 Hurt Road to Pair Road, W. Side Complete
Sidewalk Batch #3
N. Church Lane Construction Apr-06 Aug-08

D7170 Collins Spring Drive to Bridlewood Drive, E. Side Complete

Transit Supportive Sidewalks - Hicks Road Construction Mar-08 Mar-12
D7180 Frontier Trail to Floyd Oaks Drive, E. Side

Sidewalk Batch #2
Transit Supp. SW - County Services Parkway Construction Mar-08 Apr-12

D7190 Powder Springs Road to Austell Road

X X X X

X X X X

X X X X

X X

X X X X

X X X X

X X X

X X X

p g
Sidewalk Batch #2
Little Willeo Sidewalks Bid Stage Nov-08 Oct-12

D7200 Johnson Ferry Road to Timber Ridge Drive

Clay Road Final Design/ Nov-08 Mar-13
D7210 Austell Road to Floyd Road Property

Acquisition
Casteel Road Bid Stage Nov-08 Oct-12

D7220 Sunset Ridge to Dallas Highway

Atlanta Rd - Anderson Dr to Cooper Lake Rd Deferred Apr-09 TBD
D7230 West side of Atlanta Road Project

Floyd Road Sidewalks - Austell to E/W Conn Deferred Apr-09 TBD
D7240 West side of street Project

Cooper Lake Rd - Beechview to S. Cobb Dr Deferred Apr-09 TBD
D7250 Both sides of street Project

Hurt Road - Merry Oak Rd to Floyd Road Deferred Apr-09 TBD
D7260 South side of street Project

SAFETY/OPERATIONAL - School Zone Safety

Acworth Elem & Barber MS Construction Mar-07 May-07
D8010 Repave and Improve Cantrell Road Complete

Austell Elementary School Construction Underway Jan-07
D8020 Traffic and Safety Improvements Complete

Awtrey Middle School Construction Nov-07 Apr-08
D8030 Improve Access to School for Car/Buses@Nowlin Rd Complete

X

X

X

X X

X X

X XX X

X

X X

X X

X X X

X X

X X

X

X X
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Baker Elementary School Construction Oct-06 May-07
D8040 Improve Driveway Complete

Birney Elementary School Construction Dec-06 May-07
D8050 Additional Turn Lanes Complete

Dodgen Middle School Construction Apr-06 Jul-07
D8060 Improve Turn Lanes on Bill Murdock Complete

Durham MS and Frey Elementary School Construction Jan-06 Nov-09
D8070 Additional Turn Lanes Complete

East Valley Elementary School Deferred Apr-07 TBD
D8080 Site Ingress/Egress Improvements Project

Part of Lower Roswell (West) - D6130
Harmony Leland Elementary School Construction Dec-06 Aug-08

D8090 Sidewalks, Acceleration, and Deceleration Lanes Complete
School Batch #1
Kell High School Construction Jul-08 Jun-10

D8100 Improve Signals and Traffic Patterns Complete
Part of Jamerson Rd Project (Canton Rd to Lee Waters)
LaBelle Elementary School Construction Dec-06 Feb-08

D8110 Sidewalks Complete

X

X X

X X

X

X X

X X

X X

X

X X

X

X

X X

X X

X X

X X

X X

X X

X

p
School Batch #1
Mabry Middle School Construction Jan-07 Sep-07

D8120 Sidewalks Complete
School Batch #1
McEachern High School Construction Jan-07 May-07

D8130 Intx Improves at New Macland Rd @ Gaydon Rd Complete

Murdock Elementary School Construction Nov-07 Apr-08
D8140 Improve Access and Turn Lanes Complete

Northwest Elementary School Construction May-06 Mar-08
D8150 Old Stilesboro Road Complete

Existing Road Improvements
Pine Mountain Middle and Hayes Elementary Construction Oct-07 Apr-08

D8160 Improve capacity at Kennesaw Due West Road Complete

Pitner Elementary School Construction Nov-07 Apr-08
D8170 Reconfiguration; Turning Lanes Complete

Pope High School Deferred Oct-07 TBD
D8180 Improve School Driveway Project

Russell Elementary School Construction Jan-07 Jul-08
D8190 Additional Turn lanes Complete

Shallowford Falls Elementary School Construction Oct-07 Mar-08
D8200 Improve driveway Access off Lassiter Road Complete

South Cobb High School Construction Jan-07 Jan-08
D8210 Sidewalks on Clay Road Complete

Teasley Elementary School Construction Oct-07 May-10
D8220 Turn Lane, Additional Entrance/Queuing Lanes Complete

XX X

X

X X

X X

X X

X X

X X

X

X X

X X

X X

X

X X

X

X X

X X

X X

X X

X X

X X

X X

X X

X X X X
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Varner Elementary School Construction Nov-07 Apr-08
D8230 Turn Lane, Additional Entrance / Queuing Lanes Complete

Walton High School Construction Jan-07 May-07
D8240 Improve St Dist/Add Lt Turn in the WB Lane/Realign/add Complete

Dual LT Lanes Johnson Fy
Allatoona High School, SR 92 Construction May-06 Mar-08

D8250 Pitner Rd - Exist Rd Improve,other locations Complete

Wheeler High School Construction Oct-07 Apr-09
D8260 Site Ingress/Egress Improvements Complete

INFRASTRUCTURE PRESERVATION - Resurfacing

Resurfacing 2006-1 LARP Construction NA Mar-06
D9010 Complete

Resurfacing 2007-3 Construction NA Oct-06
D9020 Complete

Resurfacing 2007-1 LARP Construction NA Feb-07
D9030 Complete

Resurfacing 2007-2 (Hot-in-Place) Construction NA

X X X

XX

X X X X

X

X X

X X

X X

X X

X X

X X

X

X X X X

X

Resurfacing 2007 2 (Hot in Place) Construction NA
D9040 Complete

Resurfacing 2008-1 LARP Construction NA Aug-07
D9050 Complete

Resurfacing 2008-2 LARP Construction NA Sep-07
D9060 Complete

Resurfacing 2009-1 (LARP) Construction NA Aug-08
D9070 Complete

Resurfacing 2009-2 (Subdivision Streets) Construction Apr-08
D9080 Complete

Resurfacing 2010-1 (LARP) Construction May-10
D9090 Complete

Resurfacing 2010-2 Construction Feb-09
D9100 Complete

Resurfacing 2011-1 (LMIG) Construction Oct-11
D9110

Resurfacing 2011-2 (Subdivision Completion) Construction Aug-11
D9120 Complete

Resurfacing 2008-3 (Subdivision Streets) Construction Jan-08
D9130 Complete

Resurfacing 2009-3 (Subdivision Streets) Construction Jun-08
D9140 Complete

X

X X

X

X X

X

X X

X

X X

X

X X X

X

X X X X

X X X X

X

X

X X

X

X X

X

X

X X

X X X

X X X X

11/13/2012     11:13 AM Page 16 of 18



Cobb 
Proj. # PROJECT NAME Project Phase Pr

oj
ec

t C
om

pl
et

e

Sc
he

d.
 

C
on

st
ru

ct
io

n 
B

id

B
eg

in
 E

ng
in

ee
ri

ng

B
eg

in
 P

ro
pe

rt
y 

A
cq

ui
si

tio
n

B
eg

in
 C

on
st

ru
ct

io
n

Sc
he

du
le

d 
B

eg
in

 
E

ng
in

ee
ri

ng

Resurfacing 2009-4 (Subdivision Streets) Construction Aug-08
D9150 Complete

Resurfacing 2010-3  (Crack Sealing) Construction Jun-10
D9160 Complete

Resurfacing 2010-4  (Subdivision Streets) Construction Sep-10
D9170 Complete

Resurfacing 2011-3  (Local Roads - South) Construction Sep-11
D9180 Complete

Resurfacing 2011-4  (Local Roads - North) Construction Oct-11
D9190 Complete

ON STREET BICYCLE IMPROVEMENTS - Pedestrian and Bicycle Improvements

On Street Bicycle Improvements 2006 Construction Jul-07 Aug-08
D10B0 Due West Between Burnt Hickory(S) and BH (North) Complete

Intersection Batch #3
On Street Bicycle Improvements Deferred Jul-08 TBD

D10C0 Shiloh Road/Shallowford Road - D6220 Project

X X

X X X X

X X

X X

X X X X

X X

X X X X

X X X X

X X
On Street Bicycle Improvements Construction Nov-06 Jun-11

D10D0 Lower Roswell Road (East) - D6140

MULTI-USE TRAILS - Pedestrian and Bicycle Improvements

SR120 Dallas Highway Streetscapes, Phase I Jan-06 Jun-13
D11B0 Casteel Road to Villa Rica Way Design

SR120 Dallas Highway Streetscapes, Phase II Construction Jan-06 Jul-11
D11C0 Villa Rica Way to John Ward Road Complete

Noonday Creek Trail, Phase 1A Construction Jan-06 Feb-10
D11D0a KMNBP Visitors' Center to Park Boundary Complete

Noonday Creek Trail, Phase 1B Construction Jan-06 Aug-11
D11D0b KMNBP to Barrett Parkway Complete

Noonday Creek Trail, Phase 2A Construction Jan-06 Jul-10
D11E0a Cobb Pkwy/US 41 from Barrett Pkwy to Noonday Creek Complete

Noonday Creek Trail, Phase 2B Construction Jan-06 Nov-08
D11E0b US 41 to Barrett Lakes Blvd Complete

Noonday Creek Trail, Phase 2C Construction Jan-06 Aug-11
D11E0c Barrett Lakes Blvd to Bells Ferry Road

Spring Road Multi-use Trail Construction Jan-06 Jun-09
D11F0 Campbell Road to Cumberland Blvd. Bridge over I-285 Complete

East Cobb Trail Extension, Phase I Construction Nov-06 Jan-11
D11G0 Merchants Walk/Providence Rd to Shady Hill Drive Complete

Interstate North Pkwy Trail Construction Sep-04 Sep-11
D11H0 Rottenwood Creek Trail (Bob Callen Trail) to Cochran Shoals

X X

X X X X

X X

X X X X

X N/A X X

X

X

X

X N/A X X

X X

X X

X X X

X X X

X X X

X X

X
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MUNICIPAL PROJECTS

Nance Road, Phase I Construction Jan-07 Jun-09
M1030 City of Acworth Complete

Intersection Improvements at Nance Road and Main Street

Austell Powder Springs @ Threadmill Complex Construction Jan-07 Jun-08
M2010 City of Austell Complete

Intersection Improvements

Humphries Hill at C.H. James Parkway Construction May-06 Aug-07
M2020 City of Austell Complete

Intersection Improvements
Joe Jerkins Blvd and Caraustar Ind, Inc. Complete Jan-07

M2030 City of Austell

Railroad Overpass Bridge

Perkerson Mill Road @ Flint Hill Road Construction Jan-07 Jun-08
M2040 City of Austell Complete

Improve Intersection

X X

X X X X

X

X X X X

X X X

X N/A N/A X

X X
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